

Current situation of the EUROMEAT project

Interim meeting
Dijon.

20th and 21st November 2006



EUROMEAT

Leonardo da Vinci

5 Phases

- Phase 1 Socio labour analysis in Europe
- Phase 2. Analysis of the training offer and the professional profiles. March - November 06
- Phase 3. Proposal of an European transparency model of qualification. November 06 – April 07
- Phase 4. Results Evaluation. May 07- August 07
- Phase 5. Dissemination of the results. September 07



Euromeat

Index

5 Project's Phases

Phase 1. Socio labour analysis

Phase 2. Analysis of the training offer and professional profiles.

Phase 3. Proposal of a new European transparency model of qualifications. November 06 – April 07



Euromeat

Phase 1. Socio labour analysis of the meat industry.

- Wp. 1. First meeting: fix the field and methodology
- Wp.2. Socio labour analysis: national field and compared
- Wp.3. International meeting in Madrid.

Result of the Phase 1: Compared international report.



Euromeat

Phase 2. Analysis of the training offer and the professional profiles. March to November 2006

- Wp. 4. Analysis of the training offer and profiles definition.
- Wp. 5. Interim meeting: Dijon. Nov. 06
- **Products:** national reports with the training offer at the sector and the profiles descriptions and professional competences.



Euromeat

Phase 3. Proposal of an European transparency model of qualification. November 06 – April 07

- Wp 6. Proposal of a national and international transparency model of qualification.
- Wp7. Spread meeting. Naples. April

Final product: National and compared report.



Euromeat