

Current situation of the Euromeat project

Intermediate Meeting,
Naples
16th and 17th April 2007



EUROMEAT

Leonardo da Vinci

5 Project phases

- Phase 1. Socio labour analysis in Europe
- Phase 2. Training offer and professional profiles analysis. March – November 06.
- Phase 3. Proposal of an European Transparency of Qualifications model. November 06 – April 07.
- Phase 4. Results evaluation. May 07 – August 07
- Phase 5. Results dissemination. September 07

Phase 1. Socio labour analysis in Europe

- Wp. 1. First meeting: determination of the field and methodology.
- Wp.2. Socio labour analysis: national and compared field.
- Wp.3. International meeting in Madrid.

Result of the phase 1: International compared report.

Phase 2. Training offer and professional profiles analysis. March – November 06.

- Wp. 4. Training offer analysis and profiles definition
- Wp. 5. Intermediate meeting: Dijon. November 06.
- **Products:** national reports with the training offer in the sector and profiles and professional competences description.

Phase 3. Proposal of an European Transparency of Qualifications model. November 06 – April 07.

- Wp 6. Proposal of an European Transparency of Qualifications model.
- Wp7. Dissemination meeting. Naples. April.
- **Final Products :**

National report and compared report: **the phase 3 compared report will be available in the middle of May. It's necessary to receive all your national report in the middle of April.**

Phase 4. Results evaluation. May 07 – August 07.

- Wp 8. Evaluation - validation although an experts group: national field. May-June.
- **June : presentation of the final report to experts group to validate it.**
- Wp. 9. Development of a reference document: final version. July-August.

Phase 5. Results dissemination. September 07.

- Wp 10. Organization of the final dissemination conference sing. Madrid.